

Thank you to NSF and the OOIFB.

OOI Transition

- **Completed activities:**

- Established Program Management Office at WHOI
- Annual Work Plan
- Cost Estimating Plan
- Re-assignment of Leases
- Assumption of Custody
- Configuration Management / Document Management
- Environmental Health & Safety Plan
- Compliance with Environmental Statutes, Laws & Regulations Plan
- Refresh Configuration Management Plan 1000-00000_CMP
- Refresh Property Management Plan
- Refresh 1001-00001_Permit_Plan
- Refresh 1102-00000_Data_Management_Plan

OOI Transition (continued)


- **Completed activities (continued):**
 - Refresh 1102-00010_Data_Use_Policy
 - Refresh 1102-00020_Data_User_Terms_Conditions
 - Business Systems Reviews
 - Transition Incumbent Agreement
 - Preliminary System Engineering Metrics
 - Pittock move
 - Signed Subawards
 - Business Systems Reviews
- **Pending activities**
 - Final Configuration Management System Alternative to SAF to be selected by Nov 15

OOI 2.0: Mission and Goal


- **Mission:**
 - Operation & Management of the OOI Arrays
 - Cyberinfrastructure & Data Delivery
 - Community Engagement
- **Goal:**

OOI is recognized for its value to the community and for leadership in:

 - data quality & delivery
 - community engagement
 - engineering
 - operations



OOI 2.0: Organizational Structure



OOI 2.0: Governance

- **OOI PI:**
 - Provides a single point of contact with the NSF Program Directors
 - Interfaces with the OOIFB
 - Leads the PI/PS team in consensus-based decision-making processes
 - Makes a decision in the event that the PI/PS team cannot reach consensus
 - Directs the OOI PM
- **OOI PM:**
 - Is responsible for the delivery and management of the Annual Work Plan
 - Manages the subawards
 - Directs the PMO staff
- **PI/PS Team:**
 - Directs PMs in operating & managing infrastructure to meet science requirements
 - Reaches consensus-based decisions regarding scientific direction of Program
 - Plans and executes Community Engagement functions
- **Interaction of Program with OOIFB:**
 - Two OOIFB members appointed by Operator (Kelley & Dever)
 - Details of meetings and communications between Program & OOIFB are TBD
- **SOC:**
 - Draft Charter under review by NSF and OOIFB chair